					_
Activity name	Туре	Responsible	estimated Time	Actual hours	Status
Week 1 Fix meeting with	Coordination	Aditya,kartik	60m 0s 0ms	60m 0s 0ms	Done
elient	December	Dia a da Mantila	4.4	40	D
Git Repository Setup	Preparation	Dinesh,Kartik	14m	12m	Done
Veek 2					
earn Vue	Preparation	Kartik, Vishwath	5-10hrs		Done
Learn Laravel	Preparation	Aditya, Dinesh	7h		Done
earn BlockChain	Preparation	Aditya	10h	TOTI	Ongoing
Week 3					
Proof of concept	Coordination	Whole team	60m 0s 0ms	60m 0s 0ms	Done
neet Client meet	Coordination	ΛII	60m 0s 0ms	60m 0s 0ms	Dono
Login-SignUp page	POC	All Aditya, Dinesh	4h 0m 0s 0ms	5h 0m 0s 0ms	
Databse	POC	Kartik, Vishwath	2h		Done
ntegration of	POC	Kartik, Dinesh	11h	-	Done
packend and frontend		,,,			
Client Meet	Coordination	Whole team	60m 0s 0ms	30m 0s 0ms	Done
Neek 4					
Status Tracker	Documentation	Aditya	60m 0s 0ms	60m 0s 0ms	Done
Client meet	Coordination	All	60m 0s 0ms	60m 0s 0ms	
Drag and Drop form	Development	Kartik, Dinesh	5h 0m 0s 0ms		Done
SRS Document	Documentation	Kartik,Aditya,Vishwa th	2h	3h	Done
Client meet	Coordination	All	60m 0s 0ms	60m 0s 0ms	Done
Week 5					
Client meet	Coordination	All	60m 0s 0ms	60m 0s 0ms	Done
Backend Development for	Development	Dinesh	10h	7h	Ongoing
drag and drop form Integration of backend and frontend	Development	Dinesh and Kartik	5h 0m 0s 0ms	7h	Ongoing
Client Meet	Coordination	All	60m 0s 0ms	60m 0s 0ms	Done
Learn Smart Contracts	Preparation	Aditya	5h 0m 0s 0ms	6h	Done
Week 6					_
Project Plan Doc	Documentation	Aditya, Vishwath	2h		Done
Client meet Smart contracts	Coordination Development	All Aditya	60m 0s 0ms 4h 0m 0s 0ms	60m 0s 0ms	Done
Code	Development	Aditya	411 0111 03 01113	Oli	Done
Bugs fixing	Development	Kartik, Dinesh	6h	5h 0m 0s 0ms	Done
Client meet	Coordination	All	60m 0s 0ms	60m 0s 0ms	Done
Week 7					
Client meet	Coordination	All	60m 0s 0ms	60m 0s 0ms	
Integration of	Development	Dinesh and Kartik	5h 0m 0s 0ms		Ongoing
Client meet	Coordination	All	60m 0s 0ms	60m 0s 0ms	Done
Week 8		A.II.			
Client meet	Coordination	All	60m 0s 0ms	60m 0s 0ms	
Template Creation Client meet	Development Coordination	Dinesh All	10h 60m 0s 0ms	7h 60m 0s 0ms	Ongoing
	Coordination	All	OUTI US UITIS	OUTI US UTIS	DOILE
Neek 9	On a mellion of the	AII	0000	00 0 0	Dans
Client meet	Coordination	All Kartik Dinash	60m 0s 0ms	60m 0s 0ms	
Form Validation Client meet	Development Coordination	Kartik,Dinesh All	2h 60m 0s 0ms	60m 0s 0ms	Ongoing Done
Week 10					
Client meet	Coordination	All	60m 0s 0ms	60m 0s 0ms	
Odf creation	Development	Aditya	1h		Done
Client meet	Coordination	All	60m 0s 0ms	60m 0s 0ms	
Form Validation	Development	Kartik	2h	2h	Done
Veek 11					
Client meet	Coordination	All	60m 0s 0ms	60m 0s 0ms	
ntegrating pdf	Development	Dinesh,Aditya	2h		Done
Client meet ink generation	Coordination Development	All Dinesh and Kartik	60m 0s 0ms 2h	60m 0s 0ms 2h	Done Done
_	Development	Diricon and Natur	211	211	Done
Week 12					
Client meet	Coordination	All Discords Addition	60m 0s 0ms	60m 0s 0ms	
ntegrating pdf Bugs fixing	Development Development	Dinesh,Aditya	2h 2h		Done Done
Jugo lixing	Developinent	All	60m 0s 0ms	60m 0s 0ms	

About our project

PROJECT NUMBER	26
Project Name	Building dynamic form for Paymatrix
Project Mentor	Murlidhar Nayak
TA mentor	Varshit Battu
Team members	Aditya khandelwal
	Kartik Gupta
	Vishwath Reddy
	Dinesh Sai Bijjam